Gantt Chart

Group 6 Project, W	Period Highlight:	13 Plan Duration							n	% Complete								
ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	WEEKS 1 2 3 4 5 6 7 8 9 10 11 12 1										12		
Feasibility Study	0	3	1	2	100%	1	2	3	4	5	ь	/	8	9	10	11	12	13
Requirements Analysis	1	5	1	5	20%													
Design UML	3	4	3	4	100%				***************************************									
Design Sketches	2	6	2	6	40%													
Developing Database	7	1	7	1	100%													
Coding Backend	8	3	8	3	100%													
Coding Frontend Testing and	7	4	7	4	80%													
Integration	11	2	11	2	100%													
Maintanance	13	1	13	1	100%													